

ICH E6(R3) EWG Work Plan

April 27, 2020

Topic Adoption date: *June 2019*

Rapporteur: *Khair ElZarrad - FDA, United States*

Regulatory Chair: *Fergus Sweeney – EC, Europe*

Last Face-to-Face Meeting: *Singapore, November 2019*

1. Key milestones

1.a. Current status of key milestones

Past completion date	Milestone
Nov. 2019	<i>Concept Paper and Business Plan Endorsement by the Management Committee</i>
Nov. 2019	<i>Expert Working Group Established</i>
Mar. 2020	<i>Engagement Proposal approved by the Management Committee</i>

1.b. Future anticipated key milestones

Expected future completion date	Milestone
Dec. 2021	<i>Step 1 Sign-off of Technical Document (Principles and Objectives/Annex 1)</i>
Dec. 2021	<i>Update Concept Paper for Annex 2</i>
Jan. 2022	<i>Step 2a/2b Endorsement of Technical Document (Principles and Objectives/Annex 1)</i>
May. 2022	<i>Seek MC endorsement/approval of updated Concept Paper for Annex 2</i>
Jun. 2022	<i>Begin draft for Annex 2</i>
Jul. 2022	<i>Step 3 End of Public Consultation (Principles and Objectives/Annex 1)</i>
Nov. 2022	<i>Step 3 Sign-off of Technical Document (Principles and Objectives/Annex 1)</i>
Nov. 2022	<i>Step 4 Adoption of Technical Document (Principles and Objectives/Annex 1)</i>

2. Timeline for specific tasks

Beginning date	End date	Task / Activity	Details
Nov. 2019	<i>Feb. 2020</i>	<i>Teleconference every 2 weeks</i>	<i>Develop Engagement Proposal</i> <i>Submit Engagement Proposal to MC for Approval</i>
Feb. 2020	<i>Jun. 2020</i>	<i>Teleconference every 2 weeks</i>	<i>Written first draft of Introduction and Scope for E6(R3)</i>
Jan. 2020	<i>Apr. 2020</i>	<i>Teleconference every 2 weeks</i>	<i>Development of the list of Principles and Objectives for E6(R3)</i>
Apr. 2020	<i>June. 2020</i>	<i>Teleconference every week</i>	<i>Continue Principles development for E6(R3)</i>
May. 2020	<i>May. 2020</i>	<i>Vancouver Web-based meeting</i>	<i>Continue to Develop the Principles for E6(R3) and outline the framework for Annex 1</i>
July. 2020	<i>Nov. 2020</i>	<i>Teleconference every 2 weeks</i>	<i>Continue to Develop the Principles for E6(R3) and Annex 1</i>
Nov. 2020	<i>Nov. 2020</i>	<i>Athens ICH Meeting</i>	<i>Continue to Develop Annex 1 and outline framework for Annex 2</i>